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Our Ballater development faced many challenges from the beginning
— starting with the design and planning process.



This significantly delayed site start. And just as we started — COVID19 hit.



As you may expect, the cold Ballater winters also proved challenging.



Utilities connections were one of the biggest hurdles to overcome.



As the handover date drew nearer we welcomed a guest...



Our allocations team have the hardest job of all.
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Utilised relevant grants to allow us to

Kept in regular communication with our Housing teams regarding tt
moving handover dates.



